WG

Lower WILLAMETTE GROUP

March 15, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for March, April, May, and June 2012 includes the
following:

e March 20, 2012: Electronic Submittal of Draft Feasibility Study
e March 30, 2012: Hardcopy Submittal of Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
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Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Status/ EPA Comments
Deliverable® Submittal Deadline’ | Comments Target Date
None
Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

EPA
Submittal Comments
Deliverable’ Deadline? Status/ Comments Target Date
Round 1
Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007. Need
Information for written response from DEQ and EPA that
Sources Between upland sources are under investigation
RM 11 and 11.6 consistent with the Road to the ROD.
East Bank of
Portland Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
QAPP Addendum conditions on 12/6/2005; a final QAPP
6: Sampling of addendum is required
Benthic
Invertebrate Tissue
Final Round 2 TBD | On 2/9/2006, the LWG submitted a response to
QAPP Addendum EPA's comments on the 11/23/2005 version of
6: Sampling of the QAPP addendum. The LWG has not heard
Benthic back from EPA on that response. The LWG
Invertebrate Tissue believes that a final QAPP in not required.
Need EPA agreement that this final QAPP is
not required.
Hydro/Sed Modeling
Phase 2 May 2009 | Submitted 5/7/2009; EPA comments received
Hydrodynamic Re- 7/22/2009
calibration Report
Groundwater Pathway
Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments received
Groundwater 6/3/2005
Pathway
Assessment
Sampling and
Analysis Plan
Round 2 TBD | Outstanding issues to be addressed in GW
Groundwater Appendix to Draft Rl Report.
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments
AQ12-02 Page 5



WG

Lower WILLAMETTE GROUP

Submittal EPA

Deliverable’ Deadline® Status/ Comments Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Appendix to Draft Rl Report.

Pathway

Assessment

Sampling and

Analysis Plan

(including

Appendix A - Site

Summaries and

Appendix B - Pilot

Study Data Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments received

Sampling of 6/10/2005

Shoreline Seeps at

Human Use

Beaches

Revised Round 2 No longer needed | The only seep determined to pose a potentially

FSP for Sampling complete exposure pathway is discharge from

of Shoreline Seeps Outfall 22B. The existing data from Outfall

at Human Use 22B include the upland COls and meet the data

Beaches quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006

Groundwater needs to provide final approval of this FSP.

Pathway This revised FSP was prepared and submitted

Assessment SAP after the associated field work was completed.

Attachment 2:

Transition Zone

Water FSP

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of

Groundwater proposed changes to the QAPP addendum

Pathway received from EPA on 9/30/2005. EPA needs

Assessment SAP to provide final approval of this QAPP.

Attachment 3: Approval to conduct sampling was provided by

Supplement to EPA on 9/30/2005.

QAPP Addendum

3

Revised 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Transition-Zone final approval of this FSP. Approval to conduct

Water FSP sampling was provided by EPA on 9/30/2005.

Addendum 1 This revised FSP was prepared and submitted

Sampling Plans for after the associated field work was completed.

ExxonMobil,

Siltronic, Gasco,

and Arkema
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Submittal EPA
Deliverable’ Deadline® Status/ Comments Comments
Revised 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Transition-Zone final approval of this FSP. Approval to conduct
Water FSP sampling was provided by EPA on 10/13/2005.
Addendum 2 This revised FSP was prepared and submitted
after the associated field work was completed.
Natural Attenuation
Step 2 Natural No longer needed
Attenuation
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received 3/18/2005.
Selection TM On 6/10/2005, EPA directed the LWG to
submit the final TRV Selection TM with the
PRE. The final TRV Selection TM was
submitted as an appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to
Evaluation submit the final PRE approach TM with the
Approach TM PRE. The final PRE Approach was submitted
as an appendix to the 9/9/2005 PRE.
Comprehensive 6/27/2004 | Submitted; EPA comments received 10/1/2004
ERA Approach
™
Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive proposed deleting this deliverable. The LWG
ERA Approach has not heard back from EPA on this proposal.
™ Need EPA agreement that this deliverable is no
longer needed.
Process for 1/20/2005 | Submitted; EPA comments received 6/30/2006; | 3/21/2005
Derivation of a revised tech memo is not required.
PRGs TM
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach 7/20/2006 | The revised approach to determining

to Determining
Background for the
Portland Harbor
Superfund Site

background for the Portland Harbor Superfund
Site will be provided in the Draft Rl Report
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Submittal EPA
Deliverable’ Deadline® Status/ Comments Comments
Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream of
Extent of the ISA will be provided in the Draft Rl Report
Contamination
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with EPA, the LWG
Interim proposed deleting this deliverable. The LWG
Deliverable has not heard back from EPA on this proposal.
Need EPA agreement that this deliverable is no
longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments received | 5/16/2006
Assessment 7/6/2006
Interpretation
Report
Food Web 11/4/2005 | Submitted 11/4/2005; EPA comments received | 1/3/2006
Modeling Report: 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA comments | 7/9/2006
Water Screening received 9/15/2006, and a correction to the
Levels xylene AWQC on 9/27/06. Additional
revisions were submitted on 10/13/2006.
Feasibility
Study
Literature Survey October 2007 | Submitted 10/31/2007. EPA comments Jan-08
of Treatability received 2/15/08. A revised deliverable is not
Studies required, EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) September 2008 | Submitted 5/18/2009
Side-scan Sonar
Data Report
Treatment Early May 2009 | Submitted 6/5/2009; EPA comments received 7/6/2009

Technologies
Screening Table

7/9/2009
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments

Screening of
Disposal Facilities
for the Feasibility
Study
Memorandum

Mid May 2009

Submitted 6/18/2009; EPA comments received
7/10/2009

7/2/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity
AOPCs Check In
Materials

September 2010

Submitted 9/07/2010

Treatment
Technology
Evaluation Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Mitigation
Determination
Approach for Use
in the FS Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives
Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

EPA Directed
Draft Feasibility
Study (FS) Key
Work Product

01/15/2012

Submitted 01/16/2012

NA
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Submittal EPA
Deliverable? Deadline® Status/ Comments Comments
Validated 90 days following

Analytical Results

completion of each
sampling activity

Comprehensive 2/21/2007 | Submitted 2/21/2007. EPA comments on
Round 2 Site Sections 1-9 and Appendices A, B, C, D, F, and
Characterization G received 1/15/08; comments on Section 10
Summary and Data received 3/20/08; comments on Section 11
Gaps Analysis received 5/16/08; comments on Appendix E
Report received 8/8/08. This document was never
intended to be revised or approved by EPA;
comments will be addressed in the Draft RI
Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments
Mobility Testing not anticipated
Data Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 | Preliminary EPA comments received 12/23/09.
Assessment EPA comments received 07/16/2010.
Report EPA benthic approach comments received
09/27/2010.
Draft Baseline Late September | Submitted 9/23/2009 11/23/2009
Human Health 2009 | Preliminary EPA comments received 12/23/09.
Risk Assessment EPA comments received 07/16/2010.
Report
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation EPA comments received 07/16/2010
Report
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis 2009 | EPA benthic approach comments received
Technical 09/27/2010.
Memorandum
Supporting November | Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic
BERA
Draft Final 5/2/2011 | Submitted 05/02/2011 7/2/2011
BHHRA
Draft Final 7/5/2011 | Submitted 07/01/2011 9/1/2011
BERA
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations
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Submittal EPA
Deliverable’ Deadline’ Status/ Comments Comments
Draft Final 8/29/2011 | Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
STORMWATER
Stormwater 2/1/2009 | Submitted 2/18/2009; EPA comments received
Loading Check-in 5/6/2009
Materials
Revised April | Submitted 04/30/2010; EPA comments 6/30/2010
Stormwater 2010 | received 08/17/2010
Loading
Calculation
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading received 03/02/2011
Calculation Revised Report Submitted 04/15/2011
Methods
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic FSP.
Toxicity Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah 10/11/07. Superseded by the 11/5/2007 R3B
Channel Sediment Comprehensive Sediment & Bioassay Testing
Evaluation and FSP.
Field Sampling
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Preliminary FSP.
Technical
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received
Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Technical FSP.
Memorandum
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA approval of

Addendum 10 for
Sediment Sampling

this QAPP Addendum.

Round 3 Sediment
Trap Deployment
Field Report

Submitted 06/30/2011
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments

FATE & TRANSPORT

Draft Chemical July 2007 | Submitted 7/20/2007; EPA comments received

Fate & Transport 10/15/07. LWG response to comments

Model submitted 1/8/2008.

Development and

Data Gaps

Identification

Report

F&T Surface December 2007 | Submitted 12/10/2007; EPA comments

Sediment FSP — received 1/2/08. 1/16/08 LWG agreed with

Addendum to 3B EPA not to perform the sampling. Need EPA

Sediment FSP agreement that this deliverable is no longer
needed.

Draft Submitted 7/27/2009

Bioaccumulation

Modeling Report

CULTURAL RESOURCES

Draft Cultural 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Resource Survey
Report

comments not
time-critical at
this point in the
project

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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